MEETING MINUTES

LIVINGSTON COUNTY
MARCH 8, 2011 - 9:00 AM

LINDHOUT ASSOCIATES ARCHITECTS
10465 Citation Drive Brighton, Ml 48116

EMS CONSTRUCTION COMMITTEE

M Comm. DOLAN M Comm. MANTEY M Comm. VANHouTEN M JErrF BoyD

KEVIN WILKINSON BRAD ALVORD RoB KRUEGER
OTHERS: ToM GREEN MIKE KENNEDY BELINDA PETERS
SCOTT MASON

1. CALL 10 ORDER: Meeting called to order by: ComM. DENNIS DOLAN at 9:15 AM.

2. APPROVAL ofF AGENDA:

MOTION TO APPROVE THE AGENDA, AS PRESENTED.
MOVED BY: MANTEY / SECONDED BY: VAN HOUTEN
ALL IN FAVOR - MOTION PASSED

3. REPORTS:

»  SURVIVAL FLIGHT LEASE: Jeff Boyd - Draft Lease was due back from U of M on Monday or Tuesday.
The Lease will be before the Board of Regents on March 17™.

» DESIGN DEVELOPMENT: Mike Kennedy - Approximately 6 weeks until completion.

> WATER RUN-OFF: Option *2 was felt to be the most cost effective means at this time. Mr. Kennedy
to notify Boss Engineering.

» PROJECT DESIGN: Mike Kennedy - Progression of project to two-story design.

» PROJECT WEBSITE: Wieland-Davco - Will have a website for progress tracking available to the
County and will present a demo of same at the March 22" EMS Construction Committee Meeting.

4, CALL 1O THE PUBLIC: None.

5. ACTIONS REQUIRED:

A. ACTION REQUIRED: ................ LEASE REVIEW BY DICKINSON WRIGHT
ASSIGNED TO: ....ccooummrrrerrrnnns JEFF BOYD
(D3 [ERA corrrrererrrrerrorerrrrrerreoceer ASAP
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ACTION REQUIRED: AIRPORT AGREEMENT TERMS FOR WATER RUN-OFF

ASSIGNED TO: ....ccocemmeerrrernnnes JEFF BOYD
DUEBY: ... ASAP
C.  ACTION REQUIRED: .......cccuune.. NOTIFICATION TO BOSS ENGINEERING OF WATER
RUN-OFF OPTION
ASSIGNED TO: ...ceenncneneaenens MIKE KENNEDY - LINDHOUT ASSOC.
DUEBY: ..o ASAP

6. ADJOURNMENT:

MOTION TO ADJOURN AT 11:45 am
MOVED BY: MANTEY / SECONDED BY: VAN HOUTEN

ALL IN FAVOR - MOTION PASSED

Respectfully Submitted

KEVIN WILKINSON
RECORDING SECRETARY
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